Expended
UWP Expenditure Report: 2011 Projects Project This Expended Percent
through December 2014 Budget Period To Date Balance Expended

Project Complete FY 2011
METRA
Origin-Destination Survey $ 640,500 | $ 266,599 | $ 405,250 $235,250 63.27%
Station/Train Boarding and Alighting Count $ 567,300 | $ 46,203 [ $ 524,948 $42,352 92.53%

Subtotal $ 1,207,800 |$ 312,802 |$ 930,198 | $ 277,602 77.02%
PACE
Niles Circulator Modernization (w/Niles) $ 380,000 | $ 10,824 | $ 173,749 $206,251 45.72%

Subtotal $ 380,000 | $ 10,824 | $ 173,749 | $ 206,251 45.72%
TOTAL UWP APPROVED PROJECTS $1,587,800 $323,626]  $1,103,947 $483,853 69.53%




